
Neighborhood  West Seattle Junction 
Implementor   DPD 
Matrix   LT-1 
Activity  Develop and implement a comprehensive 'action program' of transportation system improvements and actions that will fully address  
 the existing and future access needs of the entire West Seattle community.  The action program must: 
  
 - Define and quantify existing and future access needs. 
  
 - Be comprehensive – it must jointly address all modes of transportation, and it must address all levels of detail, from the 'universal'  
 (e.g., transportation system capacity) to the 'microscopic' (e.g., traffic operations on Bridge on-ramps).  
  
 - Identify immediate, near-term, and long-range improvements and actions, and develop an implementation program for them.  
LT-1: 1 of 1 Sub-Activity  Develop plan for area Monorail Station 
 Sub-Act  Monorail was defeated at the polls in November of 2005 so this sub-activity has been Closed. Jason Wachs 
 Comment(s)  12/21/05 

 Staff has carefully studied a number of different alternatives for alignments and station locations in West  Jason Wachs 
 Seattle, in response to community comments and extensive technical work. The station in West Seattle  10/25/05 
 Junction is called Alaska Junction Alignment/Station and is described in more detail below.   
  
 ALASKA JUNCTION ALIGNMENT 
 What: Horizontally arranged guideway transitioning to a vertical configuration to serve the Alaska Junction  
 station. 
 Where: North side of SW Alaska Street, then west side of 42nd Avenue SW, turning to California Avenue  
 SW south of SW Edmunds Street. 
 Why: To maintain the visual integrity of the Alaska Junction area and avoid crossing the Alaska/California  
 intersection with the guideway, minimize impacts to traffic, and provide maximum transit and pedestrian  
 connections to the businesses, stores, and residences in and near the Junction. 
  
 ALASKA JUNCTION STATION 
 Where: West side of 42nd Avenue SW between SW Alaska and SW Edmunds Streets, with access to  
 California Avenue SW business district. 
 Why: To locate the station in the area of greatest density and provide convenient pedestrian and bus access 
  to the Alaska Junction, while minimizing impacts to nearby properties. 
  
 Other Station locations in West Seattle include: 
 -Delridge Station (On the northeast corner of the steel plant site near Delridge Way SW.) 
 -Avalon Station (On the west side of 35th Avenue SW near SW Oregon Street, with platforms serving a  
 center of street guideway.) 
 -Morgan Junction Station (West side of California Avenue SW between SW Eddy Street and SW Beveridge  
 Pl.) 

 2004 Priority Summary: Station Area Planning is underway for monorail station areas.  The Friends of the  Stan Lock 
 Junction (FOJ) Stewardship Organization is an active participant on the Southwest District Council Monorail  05/07/04 
 Subcommittee that has been working closely with, and providing feedback and input to the Seattle Monorail  
 Project, Metro Transit, and the Department of Planning and Development Station Area Planning process. 



 Station area planning is currently underway for proposed monorail station areas. [Vanessa Murdock, DPD] Unknown User 
 03/03/04 

 Target Completion  Estimated Cost  N/A Status  Closed 
 Lead Agency/Contact DPD; Scott Dvorak, 684-3139 Priority Top 
 
Implementor   Parks and Recreation 
Matrix   NT-24 
Activity  Acquire the Seattle City Light substations within the planning area for possible future park and/or plaza space. 
  
 Priorities for purchasing property is as follows: California Substation, surplus in 2001; #2: Dawson Substation, surplus in 2003;  
 and #3: Dakota Substation, surplus in 2001. 
NT-24: 1 of 1 Sub-Activity  California Street Substation redevelopment. 
 Sub-Act  2004 Priority Summary: Three Seattle Parks Department-sponsored public meetings have been held and the  Stan Lock 
 Comment(s)  substation will be acquired later this year with 2000 ProParks Levy funds.  The funds will cover the costs to  05/07/04 
 renovate the building’s interior.  A newly formed group, Friends of California Substation, has launched an  
 effort to raise up to an additional $370,000 for the landscape and other improvements to the grounds.  The  
 Friends group has submitted a Neighborhood Matching Fund Large Projects application for $100,000 that is  
 currently under review.  FOJ has committed to assist the Friends group in the fundraising effort. 

 Target Completion  2005/0 Estimated Cost  $370,000(O) Status  Completed 
 Lead Agency/Contact Parks and Recreation; Patrick Donohue, 684-9286 Priority Second 
 

Implementor  Neighborhoods 
Matrix   NT-28 
Activity  Develop a multi-faceted set of communication/public outreach tools to better serve clients and increase knowledge of available  
 services. Tools may include: WEB page, written flyers, non-written communications/ announcements, public service  
 announcements. 
NT-28: 1 of 1 Sub-Activity  Increase  community participation in neighborhood plan implementation through outreach activities and website development. 
 Sub-Act  Outreach activities and website development related to Neighborhood Plan Implementation (NPI) has been  Jason Wachs 
 Comment(s)  limited.  The Department of Neighborhoods (DON) website includes information about NPI and is located at  10/24/05 
 http://www.seattle.gov/neighborhoods/ 
  
 Community oriented websites that are currently up and running in West Seattle include: 
  
 West Seattle Junction Parking and Business Improvement Area -  
 http://www.wsjunction.com/contact/contact.html 
  
 West Seattle Hi-Yu Summer Festival - http://www.hiyu.com/ 
  
 West Seattle Junction Festival - http://www.wsjunctionfestival.com/ 

 2004 Priority Summary: This project has not yet started. Dena Gazin 



 09/09/04 

 Target Completion  Estimated Cost  $2000(O) Status  In-Progress 
 Lead Agency/Contact Neighborhoods; Stan Lock, 233-2045 Priority Third 
 
Implementor  Community - Stewardship Organization 
Matrix   KS-1.16 
Activity  Work with FOJ, Junction BIA, West Seattle Chamber of Commerce, merchants, and West Seattle Trusteed Properties to support  
 planting and upkeep of green spaces in the commercial core. 
KS-1.16: 1 of 2 Sub-Activity  Provide upkeep of Junction Gateway Park. 
 Sub-Act  Denise Lathrop reported that this area has been maintained for several years by the community with her as  Jason Wachs 
 Comment(s)  lead, but most people are becoming disinterested in maintaining it for much longer including herself.  The  08/11/05 
 latest work that has been done is included below.  Denise feels that this area needs long term stability with  
 respect to maintenance and is not sure how much longer the community is willing and able to lead that  
 charge.   
  
 Some maintenance work was completed by the community in June 2005.  The Dept. of Corrections has  
 recently done some work in the area as well.  Other than that no short-term or long-term plan for  
 maintenance is available. 

 Susanne Friedman reported on 07/13/05 that this is not a Parks project.  Parks is no longer listed as the lead. Jason Wachs 
 07/15/05 

 This park was cleaned and cleared of debris and overgrowth in May 2003 by Friends of the Junction (FOJ)  Stan Lock 
 and volunteers from Americorps, and has been identified as a possible site for the July 2004 Clean Seattle  05/07/04 
 Initiative (CSI) campaign. 

 Ongoing upkeep of the established landscaped park at the gateway to the commercial core. (Denise Lathrop, Dena Gazin 
  FOJ president) 12/23/03 

 Target Completion  Estimated Cost  N/A Status  On-Going 
 Lead Agency/Contact Community - Stewardship Organization; Denise Lathrop, 932-2619 Priority Fifth  
KS-1.16: 2 of 2 Sub-Activity  Enhancement of area west of Urban Village Boundary. 
 Sub-Act  Denise Lathrop reported that this area has been maintained for several years by the community with her as  Jason Wachs 
 Comment(s)  lead, but most people are becoming disinterested in maintaining it for much longer including herself.  The  08/11/05 
 latest work that has been done is included below.  Denise feels that this area needs long term stability with  
 respect to maintenance and is not sure how much longer the community is willing and able to lead that  
 charge. 

 Susanne Friedman reported on 07/13/05 that this is not a Parks project.  Parks is no longer listed as the lead. Jason Wachs 
 07/15/05 

 2004 Priority Summary: This park was cleaned and cleared of debris and overgrowth in May 2003 by the  Dena Gazin 
 Friends of the Junction (FOJ) and volunteers from Americorps.  In May 2004, a local Girl Scouts troop also  11/01/04 
 cleaned and cleared the park of debris and overgrowth.  On July 17, 2004, as part of the City-sponsored  
 “Clean and Green” campaign, the park was once again cleared of debris and overgrowth and ground cover  



 was spread by volunteers from FOJ, Washington Mutual Bank and Department of Corrections crews. 

 Target Completion  Estimated Cost  N/A Status  On-Going 
 Lead Agency/Contact Community - Stewardship Organization; Denise Lathrop, 932-2619 Priority Fourth 


